Project Name: Frienu **Report Date:** 2/3/2023

						Milest	tone #1	'		Milest	one #2	?		Milesto	one #3		C-I)ay
Deliverable	Tasks	Complete%	Current Status Memo	Assigned To	02/03	02/10	02/17	02/24	03/03	03/10	03/17	03/24	03/31	04/07	04/14	04/21	04/28	05/05
Requirements	Define Requirements	50%			2													
	Set Up React Native and other needed environments	20%				4												
	Research APIs and how to use frameworks	0%					10	10										
		0%																
Project design		0%																
	Website Design	50%		Ryeon	4											5		
	UI Design and App Layout	0%		Amir, Irfan, Madelyn			10	10	5									
	Database Design	0%		Ryeon					10	10								
	Develop working prototype	0%							20	10	5							
	Test prototype	0%		Tyrell						10	5	_ 5						
Development	Review prototype design	0%											5	5				
	Rework requirements	0%											6					
	Document updated design	0%		Tyrell										5	5			
	Test product	0%													5	5		
Final report	Presentation preparation	0%													4	4		
	Poster preparation	0%													4	4		
	Final report submission to D2L and project owner																	
		0%																1
			Total work hours	188	6	4	20	20	35	30	10	5	11	10	18	18	0	1

^{*} formally define how you will develop this project including source code management

Legend	
Planned	
Delayed	
Number	Work: man hours